MEETING MINUTES
NL - WEEKLY ACTION ITEM CALL
Meeting Participants:

Sheri Bianchin, U.S. EPA
Charlie Settles, U.S. ACE

Jeff Leed, Leed Environmental
Shane Jarman, ENTACT
Charlie Loftus, ENTACT
Rich Wood, ENTACT

Date: April 3, 2000
Time: 10:30 A.M.

~ The following meeting notes are a brief summary of the major topics and issues discussed
relating to the NL/Taracorp Superfund Site in Granite City, Illinois. The meeting notes do not
represent a complete transcript of all conversations which occurred during the teleconference.

Review of Last Week’s Minutes

. ENTACT gave a brief update regarding field activities. ENTACT stated that 6 lots were
remediated during the month of March. ENTACT further stated that there are currently 0
lots in the backlog with assigned depths; therefore, the current project total is 765 lots.

. ENTACT stated that 2 remote fill lots were remediated during the month of March.
ENTACT further stated that there are currently 0 lots in the backlog with an assigned
depth; therefore, the current project total is 32 lots. Slough Road also requires remedial

activities.
S
. At the industrial site, ENTACT reported that all major tasks were completed and that
touch-up work to the final grade and possibly overseeding on the cap will occur within
the next 2-3 weeks.
Current Resident Issues
Date Owner Address | Ph. | Lead Issue Resolution/Next Step
12/6 | Randy 2435 876- | Entact | Sod problems. Soil eroded Entact to reinstall topsoil that has |
Anderson | Madison | 2158 from rain. washed out.
2/7 Louise 2202 Entact | Owner wrote letter to Entact to replace dead sod and
Paine Missouri Congressman Costello stating | regrade as necessary. ‘
unfinished/insufficient repair |
work.
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3/6 Lois 2017 877- | Entact | Owner claims that sewer Entact sent letter to resident
Crowder | Dewey 1859 repair performed by Entactis | documenting that the city stated
causing problems again. that we were not responsible even ‘
though we paid for the repair ‘
work. Entact awaits further
contact from resident.
3/6 John Entact | John stated that some sewer Entact has already contacted the
Irwin covers in the Venice alleys city surveyor and informed them
were paved over. of the contractor who installed |
the asphalt.
3/20 1230 EPA Owner requested clean letter. | EPA to send letter. |
Grand ‘
3/20 | Vicki 1731 451- | Entact | Owner voiced concerns of Entact is aware of concerns and
Sears Maple 2675 having dogs returned from will make necessary repairs. o
~ kennel as quickly as possible, ‘
replace removed tree, and fix ‘
cracked concrete.
3/27 | Michael 1729 EPA Owner wants lot remediated. | Owner to send "flyer" to Brad.
Andrea Maple Brad then to determine outcome.
3/27 2002 Entact | Attorney needs clean letter. Entact to complete closeout and
Missouri forward to Brad.
Done.
4/3 Renee 2820 Entact | Owner claims to have chips. Entact met with resident who
Lincoln could then produce no evidence
of chips. Entact returned for
follow-up meeting, and resident
was a no-show. The property
was inspected by Entact in 1999,

and no chips were unearthed.

Project Implementation Issues/General Discussion

Brad stated that obtaining deed restrictions for Slough Road would be difficult. Rich stated that ENTACT
would meet with John Irwin prior to initiating activities to discuss what would be done.



Sheri stated that she would forward seeding instructions for the cap to Rich.

Brad and Sheri discussed a media event scheduled for May 10 to publicize the end of the project. Rich stated
that ENTACT would likely be demobilized from the project but would make personnel available for any public
sessions, if necessary.

Meeting ended at approximately 10:50 A.M.
Next Meeting: Monday, April 3, 10:30 A.M.

Call-in Number - (877) 505-7567
Passcode - 56121#



